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Supplement to the Programme Manuals related to suspension  
of the Financing Agreement and introduction of Regulation (EU) 
2022/2192 

 

1. Introduction, main principles of the new approach 

Following the Russian military aggression against Ukraine and the engagement of the Belarusian 
central authorities in the war against Ukraine, the European Commission has suspended cooperation 
with Belarus within the European Neighbourhood Instrument Cross-border Cooperation Programme 
Poland-Belarus-Ukraine 2014-2020 (Programme). Consequently, payments to the Belarusian 
Beneficiaries have been suspended.  

Furthermore, the Russian invasion has a negative impact on the implementation of projects by 
Ukrainian Beneficiaries.  

The Russian military aggression against Ukraine significantly affected the implementation of projects 
in both Polish-Belarusian and Polish-Ukrainian partnerships and resulted in simplifications of 
procedures, announced on the Programme website (https://pbu2020.eu/en/news/2514).  

This supplement to the Programme Manual elaborates the project implementation rules based on: 

• the Joint Monitoring Committee decisions;  

• the Regulation (EU) 2022/2192 of the European Parliament and of the Council of 9 November 
2022 laying down specific provisions for the 2014-2020 cooperation programmes supported by 
the European Neighbourhood Instrument and under the European territorial cooperation goal, 
following programme implementation disruption (regulation 2022/2192).  

Due to the lack of possibility to audit Belarusian Beneficiaries’ expenditure in line with provisions of 
Article 28 of the ENI CBC Implementing Regulation (EU) No 897/2014 of 18 August 2014: 

• No expenditure, reported by the Belarusian beneficiaries, may be accepted, even those incurred 
before the date of 24th February 2022, set in the Supplement to the Programme Manuals related 
to suspension of the Financing Agreement, if sufficient audit work has not been carried out in 
line with Article 28 of the ENI CBC Implementing Regulation (EU) No 897/2014 of 18 August 
2014. This inter alia means that all expenditures of the Belarusian Beneficiaries that have not 
been included into the Programme annual reports, finalised in June 2021 or before, are 
deemed ineligible.  

• The maximum European Union’s co-financing for the Belarusian Beneficiaries is decreased to 
the level of pre-financing already paid; relevant modifications to grant contracts for projects 
with Belarusian beneficiaries will be introduced; 

• In order to recover the costs from the Belarusian Beneficiaries, the Managing Authority, basing 
on article 14 of the Regulation (EU) 2022/2192, will implement a simplified procedure of direct 
recovery from the Belarusian Beneficiaries, bypassing the Polish and Ukrainian Lead 
Beneficiaries. 

 

https://pbu2020.eu/en/news/2514
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1.1. PROJECTS WHICH HAVE NOT STARTED IMPLEMENTATION 

Unstarted projects in Polish-Belarusian partnership shall not be implemented, and the grant contracts 
for such projects will be terminated. 

For projects in Polish-Ukrainian partnership, if a project does not start implementation from March 1st, 
2023 at the latest (finalisation till 31 July 2023), the grant contract for such project will be terminated. 

 

1.2. PROJECTS WHICH STARTED IMPLEMENTATION BUT CANNOT BE FINALIZED 

1.2.1. LEAD BENEFICIARY’S RIGHTS AND OBLIGATIONS 

In relation to the projects that could not be finalised after 24 February 2022, provisions of the Regulation 
2022/2192 shall be applied from 24 February 2022 (until the Russian aggression on Ukraine ends), 
including the following:   

1. The Polish/Ukrainian Lead Beneficiary shall not be required to: 

a) assume responsibility for the non-implementation of the Belarusian/Ukrainian 
part of the project; 

b) ensure that the expenditure presented by the Belarusian/Ukrainian beneficiaries 
has been incurred for the purpose of implementing the project and corresponds 
to activities set out in the contract and agreed between all beneficiaries; 

c) verify that the expenditure presented by the Belarusian/Ukrainian beneficiaries 
has been examined by an auditor. 

2. The Polish/Ukrainian Lead Beneficiary shall have the right to amend and adapt 
unilaterally the partnership agreement with the other beneficiaries. 

That right shall include the possibility to suspend the activities of a Beneficiary from 
Belarus or Ukraine in full or in part. The Lead Beneficiary shall immediately inform the 
JTS about the decision of such suspension.  

3. The Polish/Ukrainian Lead Beneficiary may propose the necessary changes to be made to 
the project including the redistribution of project activities among the remaining 
beneficiaries. 

4. The Polish/Ukrainian Lead Beneficiary may request not to receive the financial 
contribution for the implementation of project activities in full or in part. 

5. The Polish/Ukrainian Lead beneficiary shall not be required to ensure that beneficiaries 
in Belarus or Ukraine receive the total amount of the grant as quickly as possible and in 
full. 

1.2.2. PROJECT SETTLEMENT AND CROSS-BORDER IMPACT 

After 24 February 2022, the cross-border cooperation impact of projects, shall be assessed basing on the 
provisions of Regulation (EU) No 2022/2192, as follows:   

1. the cross-border cooperation impact and benefits of projects shall be assessed in three 
phases: 

a) 1st phase before 24 February 2022; 
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b) 2nd phase as of 24 February 2022; 

c) 3rd phase after the end of the Russian aggression on Ukraine. 

With regard to the 1st and 3rd phases, the indicators and related target values used for 
that assessment shall be those achieved by the beneficiaries, provided that the 
beneficiaries in Belarus or Ukraine have been able to provide the relevant information 
on the matter. 

With regard to the 2nd phase, the indicators and related target values used for that 
assessment shall be those achieved by the beneficiaries in Poland. 

2. The eligibility of expenditure in projects shall be assessed in accordance with point 1, as 
regards the cross-border cooperation impact and benefits thereof. 

3. Projects including an investment and infrastructure component located in Ukraine shall 
not be required to repay the Programme co-financing where it is not possible to satisfy 
the obligation for it not to be subject to substantial changes within five years of the 
project closure. 

2. Implementation of the projects with the Polish Lead Beneficiary in 
Polish-Belarusian partnership 

As a rule, the implementation of the project with the Polish Lead Beneficiary does not change in 
substance. The Polish Lead Beneficiaries and the Polish Beneficiaries in those projects are advised to 
proceed with project implementation.  

IMPORTANT: 

Belarusian Beneficiaries may continue the projects under their own responsibility and funding, bearing in 
mind that that any expenditure, not audited in line with Article 28 of the ENI CBC Implementing 
Regulation (EU) No 897/2014 of 18 August 2014, is ineligible.  

This inter alia means that expenditures of the Belarusian beneficiaries in all project reports, not settled 
yet or already settled in financial reports, but not included into the Programme annual reports, finalised 
in June 2021 or before, shall be deemed ineligible. Correspondingly, no reporting shall be required for 
the Belarusian part of the projects and, if submitted, they will not be verified. 

The general principles: 

a. Each Beneficiary carries out its part of the project according to the description of activities and the 

breakdown of indicators set in the Description of the Project and the Partnership Agreement using 

budgeted funds in the Budget for the Project. 

b. Polish Beneficiaries may implement activity/event unilaterally, following the new visibility 
guidelines (described in point 8 of this Supplement) and adjusting it to the new circumstances 
introducing necessary changes in activities, indicators and/or budget. The MA/JTS may approve  
lower values of indicators in the interim/final report taking into account current situation.  

c. In general, the Programme accepts requests for changes related to the part of the project 
implemented on the Polish side (including prolongation of the implementation period) as well as 
brief narrative reports, interim and final reports (narrative and financial parts) and requests for 
payment regarding the Polish part of the project. Provisions on changes remain in force.  
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d. Requests for substantial changes to the project concerning the Belarusian Beneficiaries will not be 
processed by the Programme, regardless of the period they relate to.  

e. Requests for minor changes concerning the Belarusian Beneficiaries which were not notified and 
not accepted by the JTS before 24.02.2022, will not be proceeded, regardless of the period they 
relate to. The above provision does not concern the changes of FIF and LEF, which can be 
submitted on the current basis.   

f. Polish Lead Beneficiaries are advised not to include Belarusian part of the project into interim, final 
and brief narrative reports.  

g. If the durability of results on the Polish side is endangered by the lack of activities of the Belarusian 
Beneficiary, the Lead Beneficiary shall immediately inform the JTS and introduce necessary changes 
in the Polish part of the project.  

 

IMPORTANT: The Grant Contract's recovery provisions (stipulated under paragraph 19 of the Grant 
Contract) are no longer in force in relation to Belarusian beneficiaries. 

A simplified recovery procedure, based on article 14 of the Regulation 2022/2192 shall be applied: 

• The Managing Authority shall recover amounts unduly paid directly from a Belarusian beneficiary 
without prior recovery through the Lead Beneficiary. 

• The amounts of EU co-financing to be recovered shall be calculated by the Managing Authority 
based on the individual co-financing rate established for the Lead Beneficiary and the beneficiaries.  

• The Managing Authority shall issue one call for payment to Belarusian beneficiary in order to 
recover amounts unduly paid. 

• In the case of a negative response or in the absence of a reaction from Belarusian beneficiary the 
Managing Authority request the European Commission to take over the task of recovering these 
amounts. 

 

3. Implementation of the projects with the Belarusian Lead Beneficiary 

3.1. BEFORE THE ENTRY INTO FORCE OF THE REGULATION 2022/2192 

Due to the suspension of the Financing Agreement, the MA may conclude Subsidiary Contracts with the 
Polish Beneficiaries, which shall enable them carrying out activities bypassing the Lead Beneficiary. This 
includes in particular: requests for changes concerning their part of the project (including prolongation of 
the implementation period), submission of brief narrative reports, interim, additional interim reports 
and final reports (narrative and financial parts) and requests for payment regarding their part of the 
project. The Subsidiary Contract will also enable the transfer of payments directly from the MA to the 
Polish Beneficiaries. 

The procedure for signing the Subsidiary Contract will be corresponding to the procedure of signing the 
Grant Contract described in the Programme Manual dedicated to specific Call for Proposals. Templates 
of the necessary documents/annexes to the Subsidiary Contract are to be provided at the Programme 
website.  
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The general principles specified in point 2 a-f of this Supplement shall be also applicable in the projects 
with the Belarusian Lead Beneficiary.  

Polish Beneficiaries will receive additional possibilities and rights of implementation and settlement of 
their parts of the project.  

IMPORTANT: 

The Grant Contract's recovery provisions (stipulated under paragraph 19 of the Grant Contract) are no 
longer in force in relation to Belarusian beneficiaries. A simplified recovery procedure, based on article 
14 of the Regulation 2022/2192 and described in point 2, shall be applied.  

In accordance with the provisions in the Subsidiary Contract, after verification by the JTS/MA of the costs 
incurred and paid by the Polish and Ukrainian Beneficiaries, in case of the need to recover the 
prefinancing funds, amounts unduly paid to the Beneficiary could be repaid directly to the Programme 
bank account. 

3.2. AFTER THE ENTRY INTO FORCE OF THE REGULATION 2022/2192 

After the entry into force of the Regulation 2022/2192, in accordance with article 6 point 1, the 
Managing Authority is authorised to unilaterally amend the Grant Contracts by way of Managing 
Authority’s decision without the prior approval of the Joint Monitoring Committee. Those amendments 
may also cover the replacement of the Lead Beneficiary or changes to the financing plan or to the 
execution deadlines. 

The signature of the Managing Authority’s decision may be initiated by the Managing Authority or by the 
Polish Beneficiary of a project. The procedure for signing the Managing Authority’s decision will be 
corresponding to the procedure of signing the Grant Contract described in the Programme Manual Part 
II. 

 

4. Implementation of projects within Polish-Ukrainian partnership 

As a rule, further implementation of projects with the Polish-Ukrainian partnership shall be encouraged 
and facilitated. In case any Beneficiary/partnership is unable to continue activities in the current format, 
or the durability of results is endangered, such information shall be immediately submitted to the JTS.  

Moreover, the art.8 of the Regulation 2022/2192 shall be applicable - projects including an infrastructure 
and investment component located in a partner country shall not be required to repay the Union 
contribution where it is not possible to satisfy the obligation not to be subject to substantial changes 
within five years of the project closure 

Importantly, due to the war in Ukraine and to current obstacles including problems with transferring of 
the Programme financing through Ukrainian Lead Beneficiaries to Polish Beneficiaries/other 
Beneficiaries,  the MA may introduce special modifications to the existing Grant Contracts with Ukrainian 
and Polish Lead Beneficiaries to regulate two key aspects of project implementation, i.e. the financial 
flows and project reporting. Additional provisions to the Grant Contracts are possible (case-by-case 
analysis)  and they shall enable: 

• payments from the MA directly to individual project participants (bypassing the Lead 
Beneficiary) 
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• possibility of separate settlement of each Beneficiary (separate reporting, payments). 

If necessary and feasible, this Supplement introduces also possibility of exchanging the roles between 
the Beneficiaries, i.e. the Beneficiary may take the role of the Lead Beneficiary.  

 

5. Eligibility of expenditure related to the new activity – support for the 
victims of the war in Ukraine 

 
General Information 

Invasion of Ukraine by Russian forces supported by Belarus affected significant part of the population 
since 24th of February 2022 including the inhabitants of the Programme area. In order to support 
Ukrainians (victims of the war including Ukrainian refugees located in Poland) and assist the general 
system of help for Ukraine, the Poland-Belarus-Ukraine CBC Programme activated additional financing to 
be used by the Programme Beneficiaries (intermediary in providing assistance).  

The funds may be used to increase the grants for projects in order to enable introduction of additional 
activities strictly supporting people fleeing from Ukraine or people in Ukraine within the scope of existing 
partnerships. 

 

Financing 

The additional Programme funds available for this purpose amount to 2 500 000 EUR. The allocation for 
aid activities may be increased in case further savings are identified in the Programme budget. 

• The minimal value of proposed actions is 15 000 EUR per Beneficiary. 

• The maximum value of actions depends on the number of Beneficiaries that would apply for the 
additional funding. 

• The recommended value of actions is ca. 150 000 EUR per Beneficiary.  

 

Eligible beneficiaries 

Polish and Ukrainian Beneficiaries (Lead Beneficiaries and Project Beneficiaries) of the projects within the 
current Poland-Belarus-Ukraine Programme which are not yet closed (the final report not settled) may 
apply for the additional funding. Applications shall be submitted within regular scheme of the project 
modification – by the Lead Beneficiary. 

Due to the various barriers imposed by the Martial Law for financing of project expenditures by 
Beneficiaries in Ukraine, in practice, access for additional funding may be available only for the Polish 
participants. Nevertheless, the support (deliveries, equipment etc.) may be transferred by Polish 
Beneficiaries to the Ukrainian project partners for their disposal. The Ukrainian Beneficiaries may also 
receive additional funding if it would be possible for them to start and conclude purchase of goods or 
services.  

Belarusian participants of projects are not eligible and they cannot apply for the additional funding. 



 

 

7 
 

Additional funding is available only for Beneficiaries who ensure proper capacity to implement additional 
actions as well as have proven history of effective implementation of ongoing projects. 

 

Timeframe 

The additional supporting activities may be implemented by 31.12.2023 (subject to prolong upon the 
Managing Authority’s decision).  

Additional actions shall be implemented strictly in line with provisions of respective grant contract for 
each project. In case of necessity of prolongation of an ongoing project, an addendum to the Grant 
Contract shall be signed.  

 

List of eligible actions and indicators 

The indicative list of activities possible to be introduced with proposed indicators:   

1. Accommodation organised by Beneficiaries within their facilities/buildings/premises under 
their disposals (schools, gyms, other premises etc.) – costs related to functioning of 
accommodations places (electricity, heating, water consumption etc.) 

• number of people using the accommodation, 

• number of created/activated places of accommodation. 

2. Refurbishing/upgrading/equipping (furniture, household items, sanitary items etc.) of 
existing reception facilities/accommodation within the disposal of Beneficiaries 

• number of people using the newly created or improved social services, 

• number of equipped/adapted infrastructure supporting people fleeing from Ukraine, 

• number of created/activated places of accommodation. 

3. Transport services (public), including tickets, to next reception (local/regional) and/or 
accommodation places, as well as to other host countries (as part of relocation or given the 
destination of choice of the people fleeing Ukraine), public institutions, medical facilities and 
other places necessary to visit for formal or health-related reasons, including responding to 
the needs of persons with disabilities. 

• number of people using transport services. 

4. Basic needs support for target groups (food, non-food items and basic material assistance, 
such as hygiene kits, blankets, clothes, food packages, sleeping bags, nappies, baby bottles, 
tents, power banks, lighters, baby strollers, suitcases etc.). 

• number of people assisted by basic support, 

• value of purchased food, 

• value of purchased non-food and basic material assistance. 

5. Purchase of other specialized equipment (power generators, chainsaws, specialized clothes, 
mobile showers, mobile toilets etc.)  
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• number of people using specialized equipment, 

• number of purchased specialized equipment. 

6. Purchase of pharmaceutical and medical products or equipment.  

• number of people assisted by pharmaceutical and medical support, 

• number of purchased pharmaceutical and medical products or equipment. 

7. Access to health care services including mental health and psychological care, primary care 
and preventive care. 

• number of people assisted by health care support, 

• number of newly created or adapted health care services. 

8. Access to social services, day care services, legal services. 

• number of people assisted by services, 

• number of newly created or adapted services. 

9. Information packages (e.g. brochures) / information services. 

• number of dissemination/information materials, packages. 

10. Other deliveries or services.  

• population benefiting 

• value of … 

• number of purchased … 

Non eligible expenditures 

• salaries for staff of Beneficiary/coordinators of assistance within the project; 

• direct financial transfers/payments for recipients of assistance; 

• transfer of deliveries and equipment abroad, other that for the disposal of Beneficiaries of 
ongoing Ukrainian projects.   

 

Technical information 

• The financing of additional activities from the Programme funds shall be 100% of total costs 
approved in the budget.   

• Costs are eligible if incurred from 24.02.2022.  

• Modification of the project introducing additional aid actions shall be done under a regular 
procedure of project modification, requiring the signature of an addendum to the Grant 
Contract. 

• An additional pre-financing payment within the project is foreseen in order to transfer 
programme funds to beneficiaries who decide to introduce aid activities to their projects. 



 

 

9 
 

• All PBU Programme rules concerning projects implementation (including eligibility of costs, 
verification, reporting, control) are applicable.  

 

6. Project savings 

The invasion of Ukraine by Russian forces has had a negative impact on the implementation of the PL-UA 
partnership projects. To assist the projects in the current difficult circumstances and ease their 
implementation and modifications, the JMC of the Programme approved several simplifications in the 
projects procedures. Moreover, important changes were also introduced to enable projects initiation of 
additional activities – serving those in need, suffering from war in Ukraine. 

1. Substantial changes in the projects with the Ukrainian Lead Beneficiary may be introduced in 
the simplified way, by providing necessary information in e-mail sent to the JTS (documents to 
be provided at the later stage, once possible). 

2. Additional activities may be introduced in the projects (following the JTS approval) to help those 
in need now: 

• providing the refugees (people escaping from the war from the Ukrainian territories 
regardless of their origin) with access to project products, e.g., buildings or equipment; 

• adjusting project events to better serve the needs of the refugees  (e.g., integration, 
translation support, extra activities for children); 

• spending project savings on supplies and/or services that may provide additional value for 
the refugees from Ukraine (changes in the budget that do not change the total grant 
value).   

All Beneficiaries interested in use of savings in their projects are advised to contact their JTS project 
managers beforehand. 

 

7. Visibility guidelines 

The project information and promotion activities obligations described in: 

• chapter 7 of the Programme Manual Part II (Implementation Manual) for LIPs and regular 
projects; 

• chapter 12 of the Programme Manual 2nd Call for Proposals for micro-projects PBU2; 

• chapter 12 of the Programme Manual 3rd Call for Proposals for micro-projects PBU3 

 are modified by the below-described provisions: 

1) Mandatory visual elements 

All promotional materials including informative panels and commemorative plaques 
produced as part of the project and project documents should be marked with the following 
mandatory visual elements: 

a) the EU emblem; 
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b) information about co-financing from the European Union. 

 

Both forms of that graphic are acceptable: 

 

 

 

 

Mandatory visual elements can be found on the European Commission website, under the link: 
https://ec.europa.eu/regional_policy/en/information/logos_downloadcenter/  

 

The Programme logo is not mandatory for the newly planned promotional materials and 
activities. The name of the Programme has not been changed so to indicate and properly identify 
the Programme funds it is still recommended to use the full name of the Programme (the use of 
the logo is still acceptable). Nevertheless, the European Commission has suspended the 
cooperation with Belarus in the European Neighbourhood Instrument cross-border cooperation 
programmes and it should be also duly reflected in the promotional activities (no activities to 
promote the trilateral format of the cooperation, the Programme continues in the bilateral PL-UA 
format). It is also recommended to express solidarity with Ukraine within communication activities 
and to promote different kinds of support and engagement possible within the cross-border 
projects.   

2) Project title 

If the title of the project contains the name of a city or region in Belarus, the Beneficiaries should 
use only the project number or the acronym. 

The names and logos of the Belarusian Beneficiaries should not be mentioned in any promotional 
materials. 

Promotional materials already produced as part of the project may remain unchanged. 

3) Disclaimer 

The EU is not responsible for the contents of communication materials prepared by the 
beneficiaries. 

Promotional materials such as: publications, websites, social media accounts, movies and audio-
visual materials must include a disclaimer:  

a. For publications in print or electronic format 

https://ec.europa.eu/regional_policy/en/information/logos_downloadcenter/
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This document/publication was produced with the financial support of the European Union under 
the ENI CBC Programme Poland-Belarus-Ukraine 2014-2020. Its contents are the sole 
responsibility of <lead beneficiary’s/beneficiary’s name> and do not necessarily reflect the views 
of the European Union, the Managing Authority, or the Joint Technical Secretariat. 

b. For websites and social media accounts 

This website/account was created and maintained with the financial support of the European 
Union under the ENI CBC Programme Poland-Belarus-Ukraine 2014-2020. Its contents are the 
sole responsibility of <lead beneficiary’s/beneficiary’s name> and do not necessarily reflect the 
views of the European Union, the Managing Authority, or the Joint Technical Secretariat. 

c. For videos and other audio-visual material 

This video/film/programme/recording was produced with the financial support of the European 
Union under the ENI CBC Programme Poland-Belarus-Ukraine 2014-2020. Its contents are the 
sole responsibility of <lead beneficiary’s/beneficiary’s name> and do not necessarily reflect the 
views of the European Union, the Managing Authority, or the Joint Technical Secretariat. 

 

IMPORTANT:  

All planned information and promotion activities should be agreed with the Communication 
Manager at the JTS. 

All other Programme visibility requirements are in force and shall be respected. 

 

 


